

BUDGET PROPOSAL

Project: Beethoven Orchestral Score Generator based on NeuralConstraints/Gecode

Researcher/developer: Dr. Juan S. Vassallo

Contact: personal@juanvassallo.com; +47 413 994 78

Period: 1 August 2026 - 1 May 2027

Workload: Part-time, approximately 20% FTE;

Hourly rate: NOK 600 (Norwegian Kroner)

PURPOSE

This budget covers only the remaining research and development required to advance the Gecode solver from its current research/prototype stage to a production-ready, performance-stable implementation. Work that has already been completed and funded through university resources is explicitly excluded from this budget. The budget assumes that the project will be carried out by a single developer-researcher. Accordingly, all estimates reflect the workload of an individual conducting the research, implementation, testing, optimization, and documentation. Should the client involve additional collaborators or institutional partners who assume responsibility for portions of the work, the overall development effort –and consequently the associated labor costs– may be reduced accordingly.

INCLUDED SCOPE

- 1) Effective production-level music generation and orchestration.
- 2) Runtime reliability for live use.
- 3) Integration polishing (JSON specification, solver pipeline, control parameters).
- 4) Testing, rehearsal support, and iterative bug fixing.
- 5) Staging/deployment setup, documentation and post-rehearsal refining.

EXCLUDED SCOPE

- 1) Prior foundational research and already-delivered system architecture work.
- 2) Development of additional (multi-screen score viewers for orchestra, etc.).
- 3) MIR for biofeedback, gesture capture, high-level musical structures.
- 4) Mobility

BUDGET SUMMARY (NOK)

- Labor (268 h x 600 NOK).....	160,800
- Cloud compute/storage.....	2,000
- Copilot Pro subscription.....	3,500
- Contingency (10%).....	16,580
TOTAL NOK.....	182,880
estimated in EUR.....	16.500

TIME PLAN (10-20% profile)

- August:	24 h (technical planning, discussions, roadmap lock)
- September:	32 h (production implementation)
- October:	32 h (integration and runtime controls)
- November:	30 h (test, performance and quality tuning)
- December:	20 h (light maintenance/fix sprint)
- January:	32 h (rehearsal adjustments)
- February:	32 h (staging, rehearsals, documentation)
- March:	34 h (adjustments, rehearsals)
- April:	32 h (go-live prep)
Total.....	268 h

PROPOSED FUNDING SOURCES (IF DIRECT FUNDING IS UNAVAILABLE)

- IBERMUSICAS (research/residency at Ligeti Zentrum, UGent?)
- MishMash Centre for AI seed funds (Norway)
- Kulturdirektoratet/Kulturådet (Norway)
- Nordisk kulturfond, other nordic sources.
- EU/Belgium?